September 5, 2007
EXTENSION OF TIME
VARIANCE-6506

Justification Letter

City of Las Vegas

Planning and Development Department
731 S. Fourth Street

Las Vegas, NV 89101

RE: APN: 139-29-704-019 thru 139-29-704-025
Subject: Extension of Time on VAR-6506

Dear Sirs:

We respectfully submit this application for an extension of time on a previously approved variance
(VAR-6506). VAR-6506 was originally approved by the Las Vegas City Council on October 5, 2005 with
companion applications: GPA-6273, ZON-6510, VAC-7679, SUP-6504, SUP-8067, and SDR-6507.
Subsequent to these approvals, we re-designed our project and re-submitted for a less dense development,
in which we received final approval on the revised project on April 20, 2006 (SDR-11707, VAR-11712,
VAR-11714). The additional time it took to re-design the project and to re-submit the project through the
approval process caused delays in the development of the site. This extension of time is necessary to
preserve the variance while we work to complete the development process of our project. The project is
still moving forward. This variance is an integral part of the design of our development.

Res7[fu]]y Submitted,
Demetrius McWhorter
Rose Bud Development, LLC
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